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ADOPTED ON

(R-95-1045)

RESOLUTION NUMBER R-~2~8~5~2~4~8=- __

JAf~ 241995

WHEREAS, the Carmel Mountain Ranch Community Plan amendment

required a plan for the financing and timing of community

facilities; and

WHEREAS, the owners and developers of Carmel Mountain Ranch

have submitted a proposed plan for the financing of community

facilities for the Carmel Mountain Ranch Community; and

WHEREAS, the Planning Commission recommended approval of the

Carmel Mountain Ranch Community Facilities Financing Plan on

September 22, 1994; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The city of San Diego,

that the Carmel Mountain Ranch Community Facilities Financing

Plan, Fiscal Year 1995, dated January 1995, on file in the office

of ·the City Clerk as Document No.{<1.t-28524? be and the same is

hereby approved as.a replacement for the Carmel Mountain Ranch

Community Facilities Financing Plan adopted May 20, 1985, as

Document No. RR-263212.

APPROVED: JOHN w. ·WITT, City Attorney

By
n K. Riess

Deputy City Attorney

JKR:pev
01/11/95
or.Oept:Plan.
R-95-1045
Form=r-t
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INTRODUCTION

Carmel Mountain Ranch •

Scope of Plan

This Financing Plan has been prepared in accordance with City of San

Diego Council Policy 600-28 titled "Requirements for Development

Approval in Planned Urbanizing Areas." The Policy requires, in part, that

a community facilities financing program, setting forth the methods and

sources of financing of all needed public improvements for a

community, shall be adopted by the City Council.

The original Rancho Carmel Community Facilities Plan was adopted by

City Council Resolution no. R-255249 on October 26,1981. That Plan

was based on the Rancho Carmel Community Plan which had been

previously adopted by City Council Resolution no. R-253790 on March

16, 1981.

The Rancho Carmel Community Plan was subsequently amended by the

adoption of the Carmel Mountain Ranch Community Plan on August 14,

1984 by City Council Resolution no. R-261374.

The first amendment to the Rancho Carmel Community Facilities

Financing Pian, which was entitled "Carmel Mountain Ranch Community

Facilities Financing Pian, March 1985", was prepared to conform to the

new development plan for the Carmel Mountain Ranch Community and

superseded the original Rancho Carmel Community Facilities Financing

Plan. This Plan identified the community facilities needed to support the

ultimate development of the Carmel Mountain Ranch Community Plan

Area pursuant to the Community Plan which had been approved in
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FISCALYEAA 1995• Cannel Mountain Ranch •

1984. This Pian additionaliy contained an estimated deveiopment

forecast and analysis. a cost and timing estimate for the needed capital

facilities and analysis of the proposed and recommended methods of

financing.

This Update is the second update to the Financing Plan and wili amend

the March 1985 Plan by taking into account the actual development

activity that has occurred since 1985. In addition, an amendment to the

Community Plan is being processed with the City of San Diego

concurrently with this update to the Financing Plan. It is anticipated that

this Update wili take into account the changes proposed by the

Community Plan Amendment and will be approved concurrently with this

Amendment.

Summary

This update to the Community Facilities Financing Plan provides the

framework for the financing of approximately $54 million of community

facilities to serve the residents and businesses that will ultimately be

located in Carmel Mountain Ranch. The method recommended for

financing most of the community facilities is the straight forward

approach of developer financing and construction. The facilities that

have been or will be provided have been coordinated with the

responsible City departments to assure consistency with City standards

and requirements. Such coordination will continue through the design

and construction phases thereby guaranteeing that the City wili be

provided with high quality community facilities.

The recommended financing approach places the responsibility for

rovidin the needed communi facilities directl on the develo ers of

- 2 - date of draft: December 22, 1994
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the land, as required by Council Policy 600-28. This Plan will be

reviewed annually, as appropriate, in light of changing financing

techniques and actual development of the Community. Should

circumstances warrant, additional updates to this Financing Plan may be

proposed in order to assure that the Plan is kept consistent with the

Community Plan, economic conditions and availabie financing methods.

Carmel Mountain Ranch Community Plan

The Carmei Mountain Ranch Community Plan was previously adopted

by the City Council by resolution no. R-261374 on August 14, 1984. The

Community Plan covers an area of approximately 1,489 acres located

south of Rancho Bernardo, east of Rancho Penasquitos, west of the City

of Poway and north of Sabre Springs. The Community Plan was further

amended by the City Council on January 5, 1988 by resolution no. R

270089.

The 1994 amendment to the Community Plan calls for the ultimate

development of 180.5 acres of industriai property, 132.4 acres of

commercial property, and 626 acres of residential property. The

remaining 550.1 acres consist of 347.2 acres of parks and open space

(including golf course), 120.1 acres of major circulation roads and

improvements, and 82.8 acres of schools and public facilities (e.g. fire

station and library).

The community facilities included in the Carmel Mountain Ranch

Community Plan and required for ultimate development of the Pian Area

fall into the following categories:

Major circulation roads
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Park Improvements
Trunk sewers

Water supply, storage and pump stations
Fire station

Library
Open Space

Park and Ride

carmel Mountain Rand'l •

Branch Library: Whiie Carmel Mountain Ranch's development, by itseff,

would not require a branch iibrary, the developers have previously

agreed to construct and donate a library facility (contingent on the City's

agreement to operate and maintain) that will serve not only Carmel

Mountain Ranch, but also Sabre Springs to the south, Bernardo Heights

to the north and other surrounding communities, per the requirements of

the City of San Diego. With this update to the Financing Pian, the

developers have agreed to expand the size of the library, to locate the

library on a larger lot, and to expand the book budget by an additional

$200,000.

Park Improvements: The residential developments within Carmel

Mountain Ranch have additionaliy contributed by way of park fees

toward the cost of a Community Recreation Building to be located in the

Community Park and a Community Swimming Pool that wiil serve this

and neighboring communities.

SR-56 (red Williams Parkway): SR-56 is a proposed state highway

that will ultimately provide a connection between Interstate 5 in the

community of Carmel Valley and SR-125 in the City of Poway. Portions

of this roadway have been constructed with or currently are under

construction utilizing funding from TRANSNET, the one-half cent sales

tax which was approved by the voters in 1987. Partial funding for this
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roadway has also been received from the communities of Carmel Valley

and Rancho Penasquitos from funds collected through their respective

FBA (Facilities Benefit Assessment) accounts. Still unfunded is that

portion of this roadway iocated in the North City Future Urbanizing Area.

However, 100 percent of the funding for that portion of the roadway

located between 1-15 and Pomerado Road (City of Poway), with a

construction cost of approximately $13.9 million, has been funded by the

developer of Carmel Mountain Ranch. As a resu~, it has been

determined that the construction of this portion of the roadway, e.g. that

portion located easterly of 1-15, fulfills this community's obligation to

share in the overall cost of this regionai faciiity.

Schools: School facilities are not included in this Financing Plan, but

are being determined through joint studies by the developer and the

Poway Unified School District. The school district adopted an

agreement with the developer on May 21, 1984 which designated the

potential school sites within the Community and establishes the method

for determination of the need for the sites. The deveioper and District

have cooperated in the determination as to how to finance the school

sites and facility acquisition and/or construction and have formed a

Mello-Roos District for this purpose.

Financing Plan Divided Into Sections

This Financing Plan has been divided into several sections. The second

section of this Plan provides an estimated forecast and analysis of the

rate of development in Carmel Mountain Ranch. The third section

describes the specific community facilities required for the development

of Carmel Mountain Ranch and relates the need for those facilities to the

develo ment forecast. The fourth section discusses the alternative
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means of financing the community facilities that were considered and

sets forth the method recommended for adoption by the City Council.

The final section provides a detailed description, cost estimate and

location map for each of the community facilities covered by this plan.

- 6 - date of draft: December 22, 1994



FISCALYEAR 1995• carmel Mountain Randl •

ESTIMATED DEVELOPMENT FORECAST AND ANALYSIS

The residential component of the Carmel Mountain Ranch Community is

expected to develop between 1984 and 1998. The industrial properties

are expected to be fully developed by the end of the calendar year

1997, with first industrial occupancies having taken place in 1984. Most

of the commercial development is expected to take place between 1985

and 1995.

The rate of residential development will vary throughout the buildout

period. Table 1 shows the annual development forecast by fiscal year

for the residential, commercial and industrial land uses based on the

master develope~s projection as of the date of preparation of this Plan.

Figure 1 illustrates the

rate of residential

development by fiscal

year. Although the

forecast reflects the

developer's best

projections as of the date

of this Plan, the actual

number dwelling units

deveioped during any

Canuel Mountalo Ranch
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Figure 1
one or more years may

be subject to variation due to presently unforeseen factors.
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Carmel Mountain RBnch

Population Projection
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Figure 2

Figure 2 shows the projected population that would reside in Carmel

Mountain Ranch by fiscal year based upon the projected residential

development phasing and SANDAG population factors of 3.0 residents

per single family detached housing, 2.2 residents per single family

attached housing and 1.5 persons per multi·family dwelling units.
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Carmel Mountain Ranch

Tentative Sui/dout Schedule

Residential Dwelling Units Non-Residential Ac/Yr'
(building permits issued per year) (building permits issued)

Fiscal No. No. No. Cumm Cumm
Vear SFD SFA MFA Total Comm. Indust. Total

Prior 2,394 398 1,587 4.379 114.7 138.9 253.6

1995 158 4,537 14.5 9.6 277.7

1996 102 100 4.739 3.2 8 288.9

1997 111 80 4,930 8 296.9

1998 67 4.997 8 304.9

1999 8 312.9

2000

Totals 2.607 911 1.587 4,997 132.4 180.5 312.9

SFD = Single Family Detached Dwelling Units (includes zero lot line)
SFA = Single Family Attached Dwelling Units (Le. Condominiums)
MFA = Multi-Family Attached Dwelling Units (Le. Apartments)

, Non-residential acreage means commercial and industrial acreage, not including
the golt course or any acreage for pUblic use such as the fire station, library, roads,
post office, schools, parks or publicly dedicated open space.

Table 1

1. Tentative Buildout SChedule
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DESCRIPTION OF PUBLIC FACILITIES NEEDS

The community facilities required to support the development of the

Carmel Mountain Ranch Community Plan area are discussed below,

followed by a listing of the specific projects remaining to be constructed

within the Carmel Mountain Ranch Community.

those projects which provide for major circulation within the
community
those projects which are adjacent to the community and
will be of benefit to neighboring communities as well as
Carmel Mountain Ranch
those projects within the community that provides major
regional circulation.

3)

2)

Transportation Systems

Transportation systems projects have been identified and phased based

on the Community Plan. Transportation projects area of three basic

types:

1)

The financing of the internal circulation systems will be provided by the

developers of Carmel Mountain Ranch and phased with the actual

development of the community. The external transportation projects,

while identified in this plan, are anticipated to be financed by a

combination of the Carmel Mountain Ranch developers and other

sources, including possible State transportation funds and

reimbursement agreements with developers of neighboring communities.

In addition, the Carmel Mountain Ranch developers will advance funds

to the City for its incremental share of the total cost of constructing the

future improvements to the 1-15/Camino del Norte Interchange. Portions

of these funds will be advanced prior to buildout of the Community in

order to provide for short term funding of other pojects, as determined
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by the City Council. Any funds which have been utilized to finance other

projects shall be paid back to the 1-15/Camino del Norte Interchange

fund prior to the ultimate buiidout of the Community or July 1, 1998,

whichever occurs first.

Neietiborhood Parks and Facilities

According to city standards, neighborhood park facilities should serve a

resident population of 3,500 to 5,000 persons within a radius of

approximately a one-half mile. Normally, they should have a minimum

usable area of five acres when located adjacent to an elementary school

or 10 acres when not so located. The Carmel Mountain Ranch

Community Plan shows a total of three park facilities totaling 25.5 net

acres. The park facilities are located on three sites consisting of 18.3

acres for the Community Park, 4.8 acres for the Neighborhood Park, and

2.4 acres for the Community Swimming Pool. The neighborhood park is

located adjacent to one of the elementary school sites. The

development of the park sites have been or will be phased with

residentiai development so that the development of the sites will be

under construction not later than when there are 1,500, 3,500 and 4,700

dwelling units, respectively. At an average community-wide population

of 2.35 persons per dwelling unit, this is equivalent to a resident

population of 3,525, 8,225 and 11,045, respectively. In the case of the

neighborhood/community park site development, only the first phase

development needed to be commenced by the 1,50Oth dwelling unit.

The parks will be developed on a turnkey basis by the developer of

Carmel Mountain Ranch. When completed, the improved parks will be

dedicated to the City.

• 11 . date of draft: December 22, 1994
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The development agreement previously entered into between the

developer and the City Council will assure the dedication and turnkey

construction of parks by the developer when needed according to the

development thresholds (see Tabie 5).

Community Parks and Recreation Centers

Community parks should serve a population of 18,000 to 25,000

residents within a 1.5 mile radius. Since the Carmel Mountain Ranch

Community, when fully developed, is expected to have a population of

only approximately 12,000 residents, it would not be required to contain

a community park and recreation center on its own. According to City

standards, Carmel Mountain Ranch would be expected to provide

approximately 50% of a community park. This is equal to 10 acres of

net useable land. Such a park site has been located in the

southwestern portion of the Community.

The proportionate share of the cost of a Community Recreation Building

will be paid for with park fees that are being collected at the time of

residential building permit issuance. Since Carmel Mountain Ranch's

share of the building is equal to only 50% of the total cost, the park fee

was based on the need to raise $847,000 in fiscal year 1995 dollars.

The Sabre Springs Community is contributing a similar amount toward

the cost of the Community Recreation Building by way of FBA fees.

General Plan standards call for Community swimming pools to serve a

population of approximately 50,000 residents. initially, based on the

population of the Community, Carmel Mountain Ranch's share of the

cost of the Pool was anticipated to be only 25% of the cost of a

communi swimmin 001 total bud et of $1,400,000, exclusive of land
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acquisition costs for an appropriate site), or $365,750. Carmel Mountain

Ranch Community's share of the cost of a Community Swimming Pool

was being satisfied through park fees paid at the time of residential

building permit issuance. The Sabre Springs Community was

contributing a similar amount toward the cost of the Community

Swimming Pool by way of FBA fees. This ieft approximately 50 percent

.of the cost of the Swimming Pool being unfunded. A reimbursement

agreement has been prepared between the City of San Diego and the

developers of Carmel Mountain Ranch and is expected to be approved

concurrent with this update to the Financing Plan. In this Agreement,

and contingent upon the approval of the proposed Community Plan

Amendment, the developers of Carmel Mountain Ranch have agreed to

remedy this situation by funding this shortfall, providing a building site

for the project, and constructing this facility, as a turnkey project at a

location within Carmel Mountain Ranch.

A special park fee ordinance has been adopted to establish a schedule

of fees sufficient to cover the cost of the community's share of the

Community Recreation Building and Community Swimming Pool. Due

to the turnkey provisions, as assured by the development agreement

noted above, the community has been exempt from other park fees.

The following table, Table 2, shows the park fees that have been

determined to be necessary to fund Carmel Mountain Ranch's share of

the Community Recreation Building and Community Swimming Pool.

Following approval of the reimbursement agreement mentioned above,

the need for collecting park fees from the developers of Carmel

Mountain Ranch may be terminated and a system of credits introduced

to take into account the fact that the developer has advanced the cost of

constructing these two facilities.
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Cannel Mountain Ranch
Park Fees by Year and by Type of Unit

Single Single Multi-
Fiscal Family Family Family
Year Detached Attached Attached

1985 186.66 130.66 130.66

1986 199.73 139.81 139.81

1987 217.70 152.39 152.39

1988 237.29 166.11 166.11

1989 258.65 181.06 181.06

1990 281.93 197.35 197.35

1991 307.30 215.11 215.11

1992 334.96 234.47 234.47

1993 365.11 255.58 255.58

1994 397.97 278.58 278.58

1995 433.79 303.65 303.65

1996 472.83 330.98 330.98

1997 515.38 360.77 360.77

1998 561.76 393.24 393.24

note: this schedule reflects a 9% annual adjustment rate; to determine the
fee beyond FY98, multiply the fee for FY1998 by 1.09n

, where n is the
number of years beyond FY1998.

Table 2

Sewerage Facilities

In addition to the onsite facilities which will be provided as normal

subdivision im rovements. there are three sewer mains necessa to tie
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Carmel Mountain Ranch into the regional sewerage system. The first is

the "Chlcarita Creek Trunk Sewe~' which ties into the Penasquitos

Canyon Trunk Sewer. This sewer was constructed as part of the

Improvements necessary for the first final map in Carmel Mountain

Ranch and Sabre Springs. The cost of this sewer was borne by Carmel

Mountain Ranch, the developers of Sabre Springs, and contributions

from earlier development in Rancho Penasquitos. The second sewer

main located in Pomerado Road and called the Pomerado Relief Trunk

Sewer ties into the City of Poway system to the south and east of the

Carmel Mountain Ranch Community. This sewer line was constructed

as a condition of an existing tentative map for Bernardo Heights. Those

developments within Carmel Mountain Ranch that discharge into this

pipeline will pay their portion of the cost of this line through sewer

reimbursement fees at the time building permits are issued for these

developments.

The third sewer line parallels Poway's existing Pomerado Outfall #1,

connecting the Pomerado Relief Trunk Sewer to the Penasquitos

Canyon Interceptor Sewer. This project has been constructed in two

phases. Phase I, that portion of this line from Pomerado Road to

Manhole #9, was initially constructed and financed by Bernardo Heights,

Carmel Mountain Ranch, and Sabre Springs with reimbursements to be

imposed by the City of San Diego on all subsequent developments

benefitting from the facility based on the pro rata share of allocated

capacity. The second phase of this pipeline, Phase II, from existing

Manhole #9 to the Penasquitos Canyon Interceptor Sewer, has also

been financed by Bernardo Heights, Carmel Mountain Ranch, and Sabre

Springs. A reimbursement agreement has also been approved by the
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City of San Diego to collect fees from all subsequent developments that

likewise benefit from this facility.

Water Storaee and Pumps

The ultimate buildout of Carmel Mountain Ranch required the

construction of a 3.15 million gallon water storage reservoir and water

pump plants to serve the community. A 24" water main from the

Rancho Penasquitos main to the Carmel Mountain Ranch boundary has

been constructed to supply water to the community. The water main

extends 10 the community boundary and connects to a 24" water main

which was constructed in Sabre Springs. The Industrial Park Pump

Plant has been constructed to supply water to the existing Industrial

Park. Construction of the Carmel Mall Pump Plant, as well as the

Reservoir Pump Station, are both now completed. All of these projects

have been financed by the developers of Carmel Mountain Ranch.

Fire Station

The development of Carmel Mountain Ranch required the construction

of a permanent fire station to serve the Community. The Fire Station

has been built and financed by the developers of Carmel Mountain

Ranch and Sabre Springs to the City's standards and has been

dedicated to the City. Carmel Mountain Ranch also financed the City's

acquisition and equipping of one triple combination pumper which is

housed in the Fire Station. The design and construction of the Fire

Station followed the procedures contained in the development

agreement.
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The triple combination pumper that was acquired was of the same

general type required by the Fire Department as part of the 1984 Lease

Purchase Package. The specifications for the triple combination are on

file with the Office of the City Clerk. The development agreement

previously entered into between the developer and the City Council

provided for the dedication of the land, construction of a permanent fire

station on a turnkey basis, and procurement of a triple combination

pumper apparatus.

Library

The developers of Carmel Mountain Ranch have offered to construct a

branch library facility to serve the community. In accepting this offer, the

City initially required that the Library be a maximum of ten thousand

gross square feet in size and located on a one acre site within the

Community. Subsequently, and contingent upon the approval of the

1994 amendment to the Community Plan, the City has asked that the

facility be enlarged to 13,000 gross square feet. To accommodate this

larger facility, the developers of Carmel Mountain Ranch have agreed to

donate a larger 1.8 acre site. Such a facility will be of sufficient size to

also serve Sabre Springs, Bernardo Heights and other adjacent

communities.

The Library will be built and financed by the deveiopers of Carmel

Mountain Ranch to the City's standards and dedicated to the City when

completed. The design and construction of the Library will foilow the

procedures contained in the development agreement. Subject to certain

cost limitations, and in addition to the actual construction of the facility,

the developers of Carmei Mountain Ranch will provide the Library

De artment with funds in the amount of $743,000 for rocurement of the
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initial furnishings and equipment for the building, including the initial

stock of books. The overall cost of the Library has been indicated on

the capital improvement sheet for the project (CMR-30).

Open Space

There are approximately 146.7 acres of open space included in Carmel

Mountain Ranch that has been or will be dedicated to the City as

development in adjacent areas progresses. The improved portions of

this open space, as well as street median and parkway landscaping, will

be maintained by a lighting and landscape maintenance district

established for this purpose on November 5, 1984 by Resolution no. R

261871, or by one or more property owner associations.

Park and Ride Facilities

The Community Plan identifies two park and ride facilities. These have

been developed in cooperation with Commuter Computer/CALTRANS

Planning. One site, containing 125 parking spaces, is located in the

regional commercial area. The other site, containing 75 spaces, is

located adjacent to, but across the street from, the Community Park.

The acquisition and development of these sites has been financed by

the developers within Carmel Mountain Ranch and CALTRANS.

Project Listing

The facilities needed to serve the projected deveiopment of Carmel

Mountain Ranch are summarized in Table 3 in the pages that follow.

Individual CIP (Capital Improvements Program) Project Sheets are

provided as Table 4.
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PROJECT
NO. DESCRIPTION

TABLE 3
CARMEL MOUNTAIN RANCH - FACILITIES PROJECTS

FISCAL YR. EST. COST ------------------- FUNDING SOURCE ---------
OF NEED (FY 1995) DEVELOPER PARK FEES OTHER

TRANSPORTATION IMPROVEMENTS:
1 Carmel Mountain Road.

Construction of a six lane primary arterial
from Interstate 15 to SA 680.

2 Rancho Carmel Drive - North.

3 SA 680 (Camino Del Norte).
A fOUf lane primary arterial from
Pomerado Road to Interstate 15.

9 Rancho Carmel Drive - South
Construction of a major street from
Carmel Mountain Road to the intersection
with SR 56.

10 Project Deleted.

N/A

N/A

N/A

N/A

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

5,120,000

3,588,000

1,491,595

4,152,000

o

11 SR 56 - Phase I from 1-15 to Pomerado Road. N/A
Construction of Expressway from Interstate 15
to Pomerado Road.

13 Project Deleted.

14 Paseo Lucido. N/A
Construction of a Four Lane Prfmary Arterial
from SA 660 to the Northern Community Boundary.

15 Highland Ranch Road. NfA
Construction of a Major Street from
Carmel Mountain Road to SR 56.

16 Shoal Creek Road. N/A
Construction of a Collector Street from
Rancho Carmel Drive to North City Parkway.

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

13,940,000

o

520,500

2,477,000

460,000



PROJECT
NO. DESCRIPTION

TABLE 3
CARMEL MOUNTAIN RANCH - FACILITIES PROJECTS

FISCAL YR. EST. COST ------------------- FUNDING SOURCE ---------
OF NEED (FY 1995) DEVELOPER PARK FEES OTHER

16 Project Deleled. (SEE PROJECT CMR-ll)

20 Carmel Mountain Road Interchange at 1-15.
Improve existing interchange to increase
traffic flow.

21 Intersection improvements at Carmel
Mountain Road and SA 680.

NIA

1997

o

COMPLETED (3)

657,000

o

243,214

657,000

22 Project Deleted. (SEE PROJECT CMR-11) 0 0

23 Project Deleted.

26 Project Deleled.

~
28 Grade Separated Interchange at Rho. Carmel NIA COMPLETED (3) 1,290,000

0 Dr. Construction of a Grade Seperated
interchange between Rho. Carmel Dr. and SR-56.

33 Future Improvements to 1-15/SA-680 1997 10,100,000 1,317,000 CALTRANS 6,783,000
Interchange

36 SA 680 Expansion to a Six Lane Facility. NIA COMPLETED (3) 1,005,000
Expansion of SA 680 from a Four Lane
to a Six Lane Facility through Carmel
Mountain Ranch to Pomerado Road.

37 Intersection improvements at 1997 151,861 105,000 CiTY 46,861
Rancho Carmel Drive and Carmel
Mountain Road



PROJECT
NO. DESCRIPTION

TABLE 3
CARMEL MOUNTAIN RANCH - FACILITIES PROJECfS

FISCAL YR. EST. COST '-"---"'- FUNDING SOURCE-------
OF NEED (FY 1995) DEVELOPER PARK FEES OTHER

38 Intersection improvements at World Trade
Drive and Camino Del Norte (SA-6S0)

1997 200,000 200,000

MAJOR UTILITIES:
4 Industrial Park Pump Station.

5 24~ Water Main.

6 Sewer Line.

7 Offsite Grading for Utilities.

6 Pump Station.

17 Project Deleled.

24 Reservoir.

25 Reservoir Pump Station.

32 Pomerado Extension Trunk Sewer.

NfA

NfA

NfA

NfA

NfA

NIA

NfA

NfA

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

COMPLETED (3)

1,000,000

448,810

2,180,000

204,000

1,000,000

o

3,600,000

1,300,000

1,200,000 3,600,000

PARKS AND OPEN SPACE:
19 Community/Neighborhood Park NO.1. NIA COMPLETED (3) 1,527,000 127,500 153,300



OTHER
PROJECT
NO. DESCRIPTION

TABLE 3
CARMEL MOUNTAIN RANCH - FACILITIES PROJECTS

FISCAL YR. EST. COST ------------- FUNDING SOURCE-------
OF NEED (FY 1995) DEVELOPER PARK FEES

27 Project Deleted.

31 Highland Ranch Neighborhood Par1e

34 Community Recreation Building.

35 Community Swimming Pool.

NfA

1995

1995

o

COMPLETED (3)

1,651,400

1,400,000

o

400,000

o

657,550

847,000

365,750

804,400

376,700

PARK AND RIDE:
29 Park. and Ride Facilities. NfA COMPLETED (3) 150,000

FIRE STATION:
12 Fire Station. NfA COMPLETED (3) 800,000 445,000

" LIBRARY:" 30 Community Library. 1995 3,926,000 3,926,000



PROJECT
NO. DESCRIPTION

TABLE 3
CARMEL MOUNTAIN RANCH - FACILITIES PROJECTS

FISCAL YR. EST. COST ------------- FUNDING SOURCE -------------
OF NEED (FY 1995) DEVELOPER PARK FEES OTHER

FOOTNOTES:

(1) The "fiscal year of need" is the year in which the project is required. See Table 2, Capital
Improvement Program sheets, for year(s) in which FaA fund reimbursements are projected.

(2) The total does not reflect the costs for the completed projects. It only reflects the total
cost (or those projects yet to be completed. A GRAND TOTAL of $52,422.919 has been incurred to date
for the completed projects.

(3) The costs for the completed projects are expressed in total costs incurred to date, not in FY
1995 dollars.

(3) The costs for the completed projects are expressed in total costs Incurred to date, not in FY
1995 dollars.
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TITlE: CARMEL MOUNTAIN ROAD

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGAICONST 5,120,000

COUNCIL DISTRICT :
COMMUNITY PLAN :
INrrtAL SCHEDULE :

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY '996 FY 1997 FY '998 FY,... FY2000
o

5,120,000 SUB
o
o
o
o
o

5,l20O«t" )TOTAb ,::?,::m.-., >_~'

5,120,000

5120000', o. .0 0'

L'" land purchase O..design C-comtruction

DESCRIPTION: THIS PROJECT CONCERNS THE CONSTRUCTION OF A SIX LANE
PRIMARY ARTERIAL (122' ROW) FROM INTERSTATE 15 TO SA 680.

NOTE: COSTS INCLUDE SIGNALlZATJON WHERE REOUIRED.

JUSTIFICATION:

PROJECT COMPLETED
.- PROJECT



TITLE: RANCHO CARMEL DRIVE· NORTH

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 3,588,000

COUNCIL DISTRICT:
COMMUNITY PlAN :
INrTlAL SCHEDULE :

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY 2000
o

3,588,000 SUB 3,588,000
o
o
o
o
o

. "3,588,000 ~ ,TOTAL ==»n, ,~~M{3 588 000 '.%);;;;W<~",~}t) ~1J$~ttt\''ffi:i00~'&i:%~":~::"M, $;;:' O~ tm,

l-Iand purchase D-design C=eonstruction

DESCRIPTION: THIS PROJECT IS THE CONSTRUCTION OF A MAJOR STREET
(98' RO\oV) LOOPING THROUGH THE SHOPPING CENTER SITE AND CONNECTING
TWO PORTIONS OF CARMEL MOUNTAIN ROAD.

JUSTIFICATION:

PROJECT COMPLETED .- PROJECT

o
;

1000

2000

4000 o



TITLE: SA 680 (CAMINO DEL NORTE)

DEPARTMENT: ENGINEEAING AND DEVELOPMENT
COSTS: LAND ENGA/CONST 1,491,595

COUNCIL DISTRICT :
COMMUNm' PlAN :
INITIAL SCHEDULE :

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY '996 FY 1997 FY, ... FY 1999 FY2000

SUB
o

1,491,595
o
o
o
o
o

;,,,,kH,,,d.491 595 ,TOTAL ·:·}tt

1,491,595

L=land purchase

DESCRIPTION: THIS PROJECT IS THE CONSTRUCTION OF A FOUR LANE
PRIMARY ARTERIAL ALONG THE SA 680 RIGHT·Of·WAY fROM POMERADO
ROAD TO INTERSTATE 15. THE PORTION WITHIN THE CITY Of SAN DIEGO
WILL BE CONSTRUCTED WITH 82' CURB TO CURB IMPROVEMENTS AND AN

!j 18' MEDIAN, PORTIONS BEYOND THE CITY LIMITS WILL CONFORM TO
THE DEDICATED RIGHT-Of·WAY,

JUSTIfICATION:

PROJECT COMPLETED
o
i

.- PROJECT

2000

1000 4000



TITLE: INDUSTRIAL PARK PUMP STATiON COUNCil DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

DEPARTMENT; ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 1,000,000

FUNDING:
o

SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2000

1,000,000 SUB
o
o
o
o
o

1,000,000 TOTAL,

t ,000,000

'" 1 000000

l-Iand purchasa D-daslgn

0'. 0:

C_constructlon

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A WATER
PUMP STATION TO SERVE THE NEEDS OF CARMEL MOUNTAIN RANCH
INDUSTRIAL PARK DEVELOPMENT ABOVE THE 770' GROUND SURFACE
lEVEl.

JUSTIFICATION:

PROJECT COMPLETED

CMR-4

.- PROJECT

o
i

2000

,000 4000 o



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: CMR-5

TITLE: WATER MAIN COUNCil DISTRICT :
COMMUNITY PlAN :
INmAL SCHEDUlE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGF\lCONST 448,810

FUNDING: SOURce
o

448,810 SUB
o
o
o
o
o

448,810 TOTAL.

EXPEND/ENCUM COr-rr APPROP

448,810

448,810 0

FY 1995

o

FY '996

o

FY 1997

o

FY'996

o

FY 1999 FY2000

o •

JUSTIFICATION:

PROJECT COMPLETED

o
.- PROJECT

NOT TO SCALE

...
••••:::.••

c-constructionL-land purchase

DESCRIPTION: THIS PROJeCT INVOLVES THE CONSTRUCTION OF A 24'
WATER MAIN FROM THE RANCHO PENASOUrrOS MAIN TO THE CARMEL
MOUNTAIN RANCH SOUTHERLY BOUNDARY, THE COST AELFlECTEO ABOVE IS
FOR THE NORTHERLY PORTION OF THE WATER LINE. THE COST OF THE
SOlJTHERlY PORTION RUNNING FROM THE COMMERCIAL CENTER SOUTH TO
THE SOUTHERLY COMMUNITY BOUNDARY ARE INCLUDED IN THE COST
ESTIMATES FOR THE CONSTRUCTION OF THE NORTH·SOUTH MAJOR,
PROJECTS CMR·9 AND CMR-2e. THE EXTENSION OF THE WATER
UNE WILL BE ACCOMPLISHED WHEN THE ROAD IMPROVEMENTS ARE
CONSTRUCTED.



TITlE: CHICARITA CREEK TRUNK SEWER COUNCIL OISTRlCT;
COMMUNITY PLAN;
INlTlAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 2,180,000

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY '996 fY 1997 FY 1996 FY '999 FY 2000

1,180,000
1,000,000

SUB
OTHERS

o
1,180,000
1,000,000

o
o
o
o

&$~~2;-180,OOO; ./;~TOTAl:i£iNt:>;;K 4;:'J'#2·180 000. ~~\%&><,\i¥:;f8,,*()~ W;~

L"'land purchase O"dcslgn C..construelion

OESCRIPTlON: THIS PROJECT INVOLVES THE CONSTRUCTION OF A TRUCK SE'NER DOWN
CHICARITA CREEK TO TIE IN WITH THE 24" PENASaUITOS TRUNK SE'NEA.

JUSTIFICATION;

PROJECT COMPLETED

----,
I
I
I
I
I

'" --<~~

~ -- I-'"~\\..\..\ I
1<0

-e-----..J••••
:-CMR-6

••
o

NOT TO SCALE

.- PROJECT



CITY OF SAN DIEGO PROJECT: CMR-7

FACILITIES FINANCING PROGRAM

TITLE: OFFSITE GRADING FOR UTILITIES COUNCIl DISTRICT :
COMMUNITY PlAN :
INlTlAl SCHEDULE :

DEPARTMEwr: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 204.000

FUNDING: SOURCE EXPEND/ENCUM CONT APPRO? FY 1995
FY ,_

FY 1997 FY ._
FY ",•• FY2000

0
204.000 SUB 204.000

0
0
0
0
0

2G4,OOO TOTAL 204000 0 0 0 0 0 0 0

L-Iand purcha5e D-design C-construction

DESCRIPTION: THIS PROJECT INVOLVES THE GRADING NECESSARY FOR TWO PREVIOUS
PROJECTS, THE WATER MAIN AND TRUNK OEWER OFFSrTe EXTENSIONS. - --,: I

CMR-7 ~
IJ I

JUSTIFICATION: I
'" >'

\ ...~?
'i"'~~

I
~\.....\,.: I

rEO

--=--------~

0-=-=-!;> ~
~-e--

..." .......p :I:.-CMR-7/!! NOT TO SeAL
it

1: 0>0
POWAY '"-..:.

PROJECT COMPLETED ~'" - PROJECT

E



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT: CUM

TITLE: PUMP STATION COUNCIL DlSmICT :
COMMUNITY PI.AN :
INIT\A.L SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGFVCONST 1,000,000

o

FY 2000

o

FY 1999

o

FY 1996

o

FY 1997

o

FY 1996

o

FY 1995

o

1,000,000

1000,000

EXPEND/ENCUM CONT APPAOP

SUB

SOURCE
o

1,000,000
o
o
o
o
o

1 000,000 TOTAL

FUNDING:

L-Iand purchase D-design C-cons1ruction

DESCRIPTlON: THIS PROJECT INVOLVES THE THE CONSTRUCTION OF A WATER PUMP
STATION TO SERVE THE PROPERTIES LOCATED ABOVE THE 600' GROUND LEVEL

JUSTIFICATION:

PROJECT COMPLETED
.- PROJECT

o
i

1000

PARKWAY

2000

4000 ()



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO CARMEL DAIVE -SOUTH

PROJECT: eMM

COUNCIL DISTRICT :
COMMUNITY PlAN ;
INITIAL. SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 4,152,000

FUNDING: SOURCE
o

4,152.000 SUB
o
o
o
o
o

4152,000 TOTAL

EXPENO/ENCUM CONT APPROP

4,152,000

4152000 0

FY 1995

o

FY '996

o

FY1997

o

FY,...

o

FY,... FY2000

o o

O-design C-conslJuction

DESCRIPTION: THIS PROJECT IS THE CONSTRUCTION OF A MAJOR STREET (98' ROW)
FROM CARMEL MOUNTAIN ROAD SOlITH TO THE It-lTERSECTION WrTH SR 56, AND A SIX
LANE MAJOR FROM SR 56 TO THE SOUTH COMMUNITY BOUNDARY.

JUSTIFICATION:

PROJECT COMPLETED
.- PROJECT

ARI<WAY



TITLE: EAST-WEST MAJOR STREET COUNCIL DISTRICT:
COWJUNITY PlAN :
INITIAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRICONSTR

FY'990FY '996FY 1997FY 1996FY 1995EXPENDIENCUM CONT APPROPSOURCE
o
o SUB
o
o
o
o
o

,::; 0., ',~JOTAl.;''':·'''· ',;,,,,~>:~: :b;":'.>:n~O, i-iili;<;k-i:,:",:;t:;.\.?'<iO:' 6t::-ift':h1<f;;;>'.O; :'i-'c":;;"\ «~j~AA'i{;:h ";;<ii;;~,,0*~':' ,Ot M:::.:)%, %:::igN,,-:< ::ml,.w"'$;>I;: ."

FUNDING:

L=land purchase O=design C""""'"""Ion

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A MAJOR STREET
(96' ROW) FROM CARMEL MOUNTAIN ROAD TO THE NORTH-EAST COLLECTOR STREET.
THIS SECTION OF ROAD IS INCLUDED IN CMR·15.

JUSTIFICATION: THIS PROJECT WAS DELETED AS PART OF THE FY1965
UPDATE TO THE CFFP.

PROJECT DELETED .- PROJECT

CMR-10



TITLE: SA 56 - FROM 1-15 TO POMEAADO ROAD (TED WILLIAMS PARKWAy) COUNCIL DISTRICT :
COMMUNITY PlAN :
INITIAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LANO ENGR/CONST 13,940,000

FY2000FY 1999FY '998FY 1997FY 1996FY 1995

13,940,000

EXPEND/ENCUM CONT APPROP

SUB

SOURCE
o

13.940,000
o
o
o
o
o

.'> 13,940,000 TOTAL

FUNOING:

L"'land purchase O=design C=conslnJction

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF AN
EXPRESSWAY (126' ROW) FROM INTERSTATE 15 TO POMERADO ROAD
IN THE CITY OF POWAY.

JUSTIFICATION:

NOTE: THIS PROJECT CONSOLIDATES PROJECTS 11. 18, AND 22 INTO ONE PROJECT.

PROJECT COMPLETED
• - PROJECT



CITY OF SAN DIEGO PROJECT: CMR-12

FACILITIES FINANCING PROGRAM

TITLE: FIRE STATtON COUNCIL OISl'RlCT:
COMMUNITY PLAN :
INITIAL SCHEDULE :

DEPARTMENT; ENGINEERING AND DEVELOPMENT
COSTS: LAND 2til,360 ENGr:vCONST 800,340 FURNISHINGS 183.300

FUNDING: SOURCE EXPENOfENCUM CONT APPAOP FY 1995 FY '996 FY 1997 FY '998 FY '999 FY 2000
0

800,000 SUB 800,000
445,000 OTHER 445,000

0
0
0
0

1,245,000 TOTAL 1 245,000 0 0 0 0 0 0 0

l_land purchase a_design C .. eonstrul;:tion

DESCRIPTION: THIS PROJECT PROVIQES FOR srre AcaUISITION,
\C~DESIGN, CONSTRUCTION FURNISHING AND eQUIPPING A TWO ENGINE FIRE

STATION TO SERVE THE CARMEL MOUNTAIN RANCH COMMUNITY,

;. ~ _oUl '"
'"

JUSTIFICATION: T ~,....
0
<

~
0

i &

I '1\ o ..~....
<:.bl"" J

~
I;:f CMR-12

cJ

0a 2000
I i

PROJECT COMPLETED .- PROJECT 1000 4000



TITLE: CARMEL MOUNTAIN ROAD FLYOVER

DEPARTMENT: ENGINEERING AND DEVelOPMENT
COSTS: LAND ENGRICONST o

COUNCil DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

FUNOING: SOURCE EXPENOfENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1996 FY'999 FY2000
o
o
o
o
o
o
o
O. . TOTAl",,-' . '*""'~:C~"~~';"",O ~,. ",;~,~",:,:~ .,«. 0:, ""W04:~Vi'&i;i:\i) ';;;'-;i,;: '~{";' '8 ':;~\tm~)~O{,w:/]:%'*8'""W

C~

DESCRIPTION: THIS PROJECT INVOLVES THE THE CONSTRUCTION OF A FLYOVER FROM
CARMEL MOUNTAIN ROAD TO THE NORTH·SOUTH MAJOR STREET.

CMR-13

JUSTIFICATION: THIS PROJECT WAS DELETED AS PART OF THE FYl965
UPDATE TO THE CFFP.

ARKWAY

PROJECT DELETED
.- PROJECT

o 2000 0
~i~1III'~0~0~0~oi;i~!'IIII~~~4~cio.o



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: PASEO LUCIDO

PROJECT: CMR-14

COUNCIL DISTRICT :
COMMUNfTY PlAN :
INrnAL SCHEDULE :

DEPARTMENT: ENGINEEFlING AND DEVELOPMENT
COSTS: LAND ENGRICONST 520,500

FUNDING: SOURCE
a

520,500 SUB
a
a
a
a
a

520,500 TOTAL

EXPENO/ENCUM CONT APPROP

520,500

520,500 0

L",land purchase D-deslgn

FY 1995

o

C..constn.Jction

FY 1996

a

FY 1997

a

FY 1998

a

FY 1999 FY2000

a

DESCRIPTION: A FOUR LANE PRIME ARTERIAL FROM SA 660 TO THE
NORTHERN COMMUNrTY BOUNDARY.

JUSTIFICATION:

PROJECT COMPLETED .- PROJECT

o 2000 0
~i~~'~0~0;;0-~~~~~lIII4~JOO



TITLE: HIGHLAND RANCH ROAD

OEPARTMENT: ENGINEERING ANO DEVELOPMENT
COSTS: LAND ENGR/CONST 2,477,000

COUNCIL DISTRICT:
COMMUNITY PlAN :
INmAL SCHEDULE :

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2000
o

2,477,000 SUB 2,477,000
o
o
o
o
o

0~'" 2.,4n 000 <,TOTAL d:;:j:W';;' -8<::8.(; '2 4n 000. ~:,·\,~*"mA~i)· ){('<'--3".X:bMfO; k:"':A~ <!-!~)<i~- ' OL,t%,,~ ':>j,*'ihOL" »;-'~i/"'" ,(I:

L."land purchase O=design C~COllStruction

DESCRIPTION: THIS INVOLVES THE CONSTRUCTION OF A MAJOR STREET
(98' RO'N) FROM CARMEL MOUNTAIN ROAD TO SR 506 (TEO WILLIAMS
PARKWAY}.

JUSTIFICATION:

J
PROJECT COMPLETED ._ PROJECT

ARI<WA Y



TITLE: SHOAL CREEK ROAD

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRJCONST <160,000

COUNCIL DISTRICT :
COMMUNITY PlAN :
INrnAL SCHEDULE :

FUNDING:
o

<160,000
o
o
o
o
o

SOURCE

SUB

EXPEND/ENCUM CONT APPROP

<160,000

FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY 2000

L..land purchase D.. design C..construction

DESCRIPTION: THIS PROJECT ItwOLVES THE CONSTRUCTION OF A COLLECTOR STREET
(50' RO\N) FROM RA.NCHO CARMEL DRIVE TO SR 56 (TED WILLIAMS PARKWAY).

JUSTIFICATION:

PROJECT COMPLETED .- PROJECT



TITLE: PUMP STATION COUNCIL DISTRICT;
COMMUNITY PLAN:
INITIAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVElOPMENT
COSTS; LAND ENGRlCQNSTR

FUNDING: SOURCE EXPENDfENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY'996 FY'999 FY2000
o
o SUB
o
o
o
o
o

_";',.", ... ',,,.' .O. :'. TOTAl;;:""", v. ,,"""~; {':::::::".;~ 0: ";~,;:",;,,,,,,"~'m;<0: ~>:,;~: &0"4¢i4J,: <::6+:;1 . :,';'u:Jti :W_ili'~;<:i%,~-:_ '--~O.: "~W¥\:o-,, ~t~." ;-"";i~"©'i-i;~o.: M~'- ""-'"i'

l:land purchase D:desIgn C=oonstructlon

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A WATER PUMP
STATION TO SERVE PROPERTIES ABOVE THE nCllEVEL.

JUSTIFICATION: THIS PROJECT WAS DelETED AS PART OF THE FY1965
UPDATE TO THE CFFP.

PROJECT DELETED .- PROJECT

o
i

1000

2000

PARKWAY

4000 o



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SA 56 - PHASE 11 (TEO WILLIAMS PARKWAy)

PROJECT: CMR-18

COUNCIL DISTRICT :
COMMUNITY PlAN :
INIT1.A.L SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRICONSTR

FUNDING; SOURCE EXPEND/ENCUM CONT APPROP FY I_ FY ,''' FY 1997 FYI'" FY ''''
FY 2000

a
a SUB
a
a
a
a
a
a TOTAL a a a a 0 0 a 0

l"'land purchase O"'design C =< construction

~CMR-18

DESCRIPTION: THIS PROJECT INVOLVES THE CONTINUATION OF SR 56 (126' ROW)
FROM THE NORTH·SOUTH MAJOR STREET EASTERLY FADM APPROXIMATELY 4800
LINEAL FEET AS A 6 LANE PRIMARY ARTERIAL.

~

N NOTE: SOME FUNDING FOR THIS PROJECT MAY BE SHARED WITH OTHER
DEVELOPMENTS IN THE AREA OF THE PROJECT.

JUSTIFICATION:

NOTE: PROJECT DELETED (SEE PROJECT CMR-l1).

SEE PROJECT CMR-11 .- PROJECT

o
i

1000

2000

ARXWAY

4000 o



TITlE: COMMLNTY PARK

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND 1,010JXlO ENGRICONST 797,600

COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1995 FY 1997 FY 1996 FY'''' FY2000
o

1,527,000 SUB
127,500 SPF
153,300 PSQ

o
o
o

C;A ••1,8:07 toO. : 'TOTAL .

1,527,000
127,500
153,300

C
",1621000." ,} ,.8< ';,;, no 00 '-;,,~M:; ~ ~<k-1""'O: ,•..,', ~,',Y":"" 0:. ,,;:,:'*'-'. :",;,;~,':,,",NO; T0' ;"4;;,,,,"'''' ..~ ~:;!J;:;,"': %>;'~ .~" ~:." :fi'~F', ~<:~~:W.·;

C"'construc::tion

DESCRIPTION: THIS WILL PROVIDE FOR THE ACQUISITION AND DEVELOPMENT OF A 18.5
ACRES OF COMMUNITY PARKANO OTHER FACILITIES. THE PARK IMPROVEMENTS
ARE ESSENTIALLY COMPLETE.

JUSTIFICATION:

PROJECT COMPLETED

CMR-19

0- PROJECT

o
i

1000

2000

ARKWAY

4000o



TITLE: CARMEL MOUNTAIN ROAD INTERCHANGE AT 1-15

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRfCONST 243,21-4

COUNCIL OISTRICT;
C0w.4UNITY PLAN:
INITIAL SCHEDULE:

FUNDING: SOURCE EXPENDIENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY ,... FY 1999 FY2000
o

243,21.4 SUB 243,21-4
o
o
o
o
o

:~" ",. "243,214 " ,TOTAl., ",'0 ,>:~,:~;.; .' .. :: ,''''<a43,Z1-4; ·~:5V<;x:;;;:i;E'H"O,.' ii"'\~i<;>iii'f%qJ)< ""';;:0:i-" ".~' 'q;f'O' Y-;;'oi~~0'M~"i:i'O.·~ ilif'f-i.@illv"i].O,.' ii'<uC' Agi';~:~¥Ot f

LEland purchase C"COf'Istruclion

DESCRIPTION: THIS PROJECT INVOLVES THE IMPROVEMENT OF THE
EXISTING INTERCHANGE TO INCREASE TRAFFIC CAPACITY.
IMPROVEMENTS INCLUDE SIGNALIZATION, SIGNAGE, AND STRIPING.

JUSTIFICATION:

PROJECT COMPLETED.

CMR-20

O-PROJECT

P....RKWAy



TITLE: INTERSECTION IMPROVEMENTS AT CARMEL MOUNTAIN ROAD AND SA sao COUNCIL DISTRICT:
COMMUNITY PLAN:
INITlAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRICONST 657,000

o C
'c o

":-:. '''''00.: •• ' :~: i''''''1fi"ooo, ;j..<,;,,,,.. ,;;:426

75,000 <425,000

FY ""'"FY 1999FY 1996FY 1997FY '996FY 1995

357,000

EXPENDIENCUM CONT APPROPSOURCE

SUB

TOTAL ".

o
857,000

o
o
o
o
o

867,000

FUNDING:

L=land purchase D::deslgn C"conslruc11on

DESCRIPTION: THIS PROJECT INVOLVES THE IMPROVEMENTS TO THE
CARMEL MOUNTAIN ROAD AND SA 680 INTERSECTION TO INCREASE ITS
CAPACITY. IMPROVEMENTS WILL INCLUDe THE ADDITION OF RIGHT TURN
LANES ANDIOR ADJUSTMENTS TO THE EXISITING SIGNAL AS A MEANS OF
IMPROVING THE CAPACITY OF THIS INTERSECTION, All TO THE
SATISFACTION OF THE CITY ENGINEER.

SCHEDULE: BASED ON THE DEVELOPMENT SCHEDULE CONTAINED IN THE
FINANCING PLAN, IT IS CURRENTLY ESTIMATED THAT THE PROJECT WILL BE
CONSTRUCTED IN THE YEAR SHOWN ABOVE.

L- -' 0 PROJECT



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TiTlE: SR 56 - PHASE III

PROJECT: CMR·22

COUNCil DISTRICT :
COMMUNITY PlAN :
INrtlAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONSTR

FUNDING: SOURCE
a
o SUB
a
a
a
a
a
o TOTAL

EXPEND/ENCUM CONT APPRO?

• •

FY 1995

•

FY 1996

•

FY 1997

•

FY 1998

•

FY 1999

•

FY2000

•
l"'land purchase D=dooign C- construction

DESCRIPTION: THIS PROJECT INVOLVES THE CONTINUATiON OF SA 56 (126' RO'N)
FROM THE END OF PHASE 1I1CMR·18) TO THE EASTERN BOUNDARY OF CARMEL
MOUNTAIN RANCH AS A SIX LANE PRIMARY ARTERIAL.

NOTE: PORTIONS OF THE COST OF THIS PROJECT MAY BE SHARED BY OTHER
DEVELOPMENTS IN THE AREA OF THE PROJECT,

JUSTIFiCATION:

NOTE: PROJECT DELETED (SEE PROJECT CMR-l1).

SEE PROJECT CMR-11 .- PROJECT

a
i

1000

2000

4000 o



TITLE: NORTHaST COLLECTOR COUNCIL DISTRiCT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVelOPMENT
COSTS: LAND ENGRICONSTR

FUNDING: SOURCE
o
o SUB
o
o
o
o
o
o ·"TOTAL ,,",

EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 199!l FY2000

o4000

+.
• .--CMR-23•

2000

1000

a
;

.- PROJECTPROJECT DELETED

JUSTIFICATION: THIS PROJECT WAS DELETED AS PART OF THE FY1985
UPDATE TO THE CFFP.

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A COLLECTOR
STREET (84' ROW) FROM CARMEL MOUNTAIN ROAD TO THE EAST·WEST MAJOR
STREET.



TITLE: RESERVOIR COUNCIL DISTRICT :
COMMUNITY PLAN :
INrTlAl SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS; LAND ENGA,lCONST 3,600,000

FUNDING: SOURCE EXPENO/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 fY 1999 fY 2000
o

3,600,000 sua 3,600,000
o
o
o
o
o

::·3,600·000 .-TOTAL ,',.,,{. . ..,..: iF: :,}3 600,000 ;:;"{i,:,,t:',-~>:::Kk,O .'{:j\r;A.·,Y%<'%O, @\0;¥t,=,,/g:t:$tO'i itt'''t,\,{'l ~l O~ <'At;::f,,1i4.&ti:KO:: N\HfuMif ;%t ..-f:~ VaW/'

L=land purchase O=dosign C=construction

o4000

PARKWAY

"'-CMR-24

2000

1000

o
i

.- PROJECT

JUSTIFICATION:

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A 3.15 MILLION GALLON
UNDERGROUND WATER STORAGE RESERVOIR TO SERVE THE NEEDS OF THE CARMEL
MOUNTAIN RANCH COMMUNITY.



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RESERVOIR PUMP STATION

PROJECT: CMR-25

COUNCIL DISTRICT :
COMMUNrTY PLAN ;
INIT1Al SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRfCONST 1,300,000

FUNDING: SOURCE
a

1,300,000 SUB
a
a
a
a
a

1 300,000 TOTAL

EXPENO/ENCUM CONT APPROP

1,300,000

1,300,000 0

FY 1995

a

FY 1996

•

FY 1997

•

FY 1998

•

FYI999 FY2000

• •
l-Iand purchase C"constru<:tion

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A PUMP STATION
AT THE WATER STORAGE RESERVOIR.

JUSTifiCATION;

PROJECT COMPLETED .- PROJECT

PARKWAY

•
"'-CMR-25



TITLE: NORTH-SOUTH MAJOR

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRICONSTR

COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

FUNDING: SOURCE EXPENDIENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2000
o
o
o
o
o
o
o

";,'0 "-·TOTAL.'·

L=land purchase D=design C=construction

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A MAJOR STREET
(12Z ROW) FROM SR 56 TO THE SOUTHERN COMMUNITY BOUNDARY.

JUSTIFICATION: THIS PROJECT WAS DELETED AS PART OF THE FYl985
UPDATE TO THE CFFP. THE SCOPE OF WORK WAS ADDED TO PROJECT
CMR-9.

SEE PROJECT CMR-9 .- PROJECT

o
i

2000

1000

PARKWAY

4000 o



"" w·

TITLE: NEIGHBORHOOD PARK NO.2

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND

COUNCIL DISTRiCT:
COMMUNITY PLAN :
INITIAL SCHEDULE:

ENGRICONSTR

FUNQlNG: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2IlOO
o
o SUB
o
o
o
o
o

"0 "TOTAL

L::land purchase Czconstruc1ion

DESCRIPTION: ACQUIRE AND DEVELOP A 5 ACRE NEIGHBORHOOD PARK ADJACENT TO
THE SOUTHERN ELEMENTARY SCHOOL

JUSTIFICATION: THE PROJECT HAS BEEN DELETED FROM THE CFFP
BECAUSE THE COMMUNITY WILL NOT REACH THE PREVIOUSLY IMPOSED
THRESHOLD OF 5,400 DU'S.

PROJECT DELETED .- PROJECT

ARKWAY

'}?
,," .

'$~ ~
CMR-27

o 2000 0
~i~!'~OO~0_iZ~~~~4~doo



TITLE: GRAOE SEPARATED INTERCHANGE AT RANCHO CARMEL DAlVE AND SR·56 (TEO WILLIAMS PARKWAy) COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 1,290,000

FUNDING: SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2000

1,290,000SUB
o

1,290,000

o
o
o
o
o

",,"'. '»;.1.290,000· ·,,-:r"OTAL :~h"'*;" :.~="'K,1 ~,OOO· "'.;::::> W,"~'. 4", ~ *;:i"':;--Wl1{'.li'~· :&

L·dand purchase D"'design C"conslruction

DESCRIPTiON: THtS PROJECT INVOLVES THE CONSTRUCTiON OF A GRADE SEPARATED
INTERCHANGE BETWEEN RANCHO CARMEL DRIVE AND SR 56 (rED WILLIAMS PARKWAY).

PARKWAY

-/t.!:\:::l~-+~..-L - CMR-28

PROJECT COMPLETED 0- PROJECT



TITLE: PARK AND RIDE FACILITIES

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 150,000

COUNCIL DISTRiCT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

FUNDING: SOURCE EXPENDIENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY'906 FY'999 FY 2llOO
a

150,000 SUB 150,000
a
a
a
a
a

150,008· . TOTAL;· ::", "";:. ;;;".. ~':'::"':, 160,000· ''';':<·i; ·""·'~~'0 '0;·,.,+""#"\:.;::;'\';"'· .0;.', .~,:.:.. "N;~:O': ''''j'",';''''''<}'> ':t .;;&.rt~"y, ""~A,{',; ''',h&i ;;'r: j*~".}':; 'W&)f; 'N{,"'-;;{~dt:

D=cIesign C"""""""'1on

DESCRIPTION: THIS PROJECT INVOLVES THE DEVELOPMENT OF TWO PARK AND RIDE
FACILITIES. ONE WILL BE LOCATED ADJACENT TO THE ACCESS TO INTERSTATE 15
FROM STATE ROUTE 56. THE OTHER WILL BE LOCATEO AOJACENT TO THE REGIONAL

~ COMMERCIAL AREA. THIS PROJECT WILL BE COORDINATED WITH COMMUTER
COMPUTER TO ASSURE THE FACILITIES ARE AVAILABLE WHEN NEEDED.

JUSTIFICATION:

PROJECT COMPLETED e· PROJECT



TITLE: LIBRARY

DEPARTMENT' ENGINEERING AND DEVELOPMENT
COSTS: LAND 600,000 ENGR/CONST 2,583,000 BOOKS/FURNISHINGS 743,000

COUNCiL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

FUNDING; SOURCE EXPEND/ENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2000
o

3,926,000 SUB
o
o
o
o
o

"'-,-'3,92;6,000 _TOTAl,

3,926,000

L.D,C,B,F
::;",';-- :'.0-' ,a-d>:i;:~U: ::;:$~FO, ~%*~;:<<<l~-9Z6oolh%_Ki~;_"~~~O:,:)w4dh%ii;W':';<Oi<' i,.i<i ".**·0:" ¥M~ii;4<i$4i,\mOi,f0:l&tMijt'*t~t

L=land pUlchase D=desi9n C=conslruction B= Books F=Fumishings

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A
13,000 GROSS SQUARE FOOT BRANCH LIBRARY ON A 1.8 ACRE
SITE, TO SERVE THE NEEDS OF THE RESIDENTS Of CARMEL MOUNTAIN
RANCH AND SURROUNDING COMMUNITIES AS REQUIRED BY THE CITY.
THIS PROJECT WILL BE UNDERTAKEN ONLY IF THE CITY AGREES TO
ACCEPTING THE DEDICATION OF THE LIBRARY FOR MAINTENANCE AND
OPERATION. CARMEL MOUNTAIN RANCH WILL CONSTRUCT AND FURNISH
TO CITY OF SAN DIEGO STANDARDS WITH THE GUIDELINES CONTAINED IN
THE DESIGN REVIEW PROCEDURES CONTAINED IN THE DEVELOPMENT
AGREEMENT.

I

e- PROJECT

o
6

ARKWAY



TITLE; HIGHLAND RANCH NEIGHBORHOOD PARK COUNCIL DISTRICT :
COMMUNrTY PlAN :
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGR/CONST 400,000 FURNISHINGS

FY2000FY 1999FY 1998FY 1997FY 1996FY 1995

400,000

EXPEND/ENCUM CONT APPROP

SUB

SOURCE
o

400,000
o
o
o
o
o

400,000

FUNDING:

L,.,land purchase D"'design C-construction

DESCRIPTION: ACQUIRE AND DEVELOP A 5 ACRE NEIGHBORHOOD PARK ADJACENT
TO THE NORTHERN ELEMENTARY SCHOOL.

JUSTIFICATION:

PROJECT COMPLETED
.- PROJECT

o 2000 0
'ill!!""'~'~0~0~0-~!!!!!""'!!""'!!""'~4doo .



TITLE: POMERADO EXTENSION TRUNK SEWER-PHASE I & II. COUNCIL DISTRICT :
COMt.1UNTTY PLAN:
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: lAND ENGR/CONST 4,800.000

FUNDING:
o

1,200,000
3,600,000

o
o
o
o

$,$kc4.800,OOQ

SOURCE

SUB
OTHERS

EXPENOIENCUM CONT APPROP

1,200,000
3,600,000

FY 1995 FY 1996 FY 1997 fY 1996 fY 1999 fY 2000

l=land purchase D=design C=construclion

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF A TRUNK SEWER
SYSTEM. IT WILL CONNECT THE POMERADO RELIEF TRUNK SEWER WITH THE
PENASQUITOS CANYON TRUNK SEWER.

JUSTIFICATION:

PROJECT COMPLETED

o

CMR-32

7 •••~O ••
POWAY ~o •

••••••••••••
.- PROJECT



TITLE: FUTURE IMPROVEMENTS TO 1-15/SA 680 INTERCHANGE COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS, LAND ENGR/CONST 10,100,000

FUNDING: SOURCE EXPENDJENCUM CONT APPROP FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY2000

500,000 717,000

o
1,317,000 SUB
8,783,000 OTHERS

o
o
o
o CON CON

~=='~Q~1@""M""~Qtt=T~O[T~Al~.==j=====]Q±==='='>=·==Q[.j~j.=!;~=..=~:jj,,~!5~t~liOO~,QO~Q=~;E:,=, ==':':'="·'~2'·(2'~lli.lli.,.i~g:,O~}r: ,>llij)'lli2=:>::=t~ill]1ill,.7E'i!il ~. \~'k::,;n .j~: 0;\ wtl'\{;f;" .f <:0'<\ &0' Al·.1:,m;;~, ~H

L=land purchase D:design C:coostruclion CON:conlribulion

DESCRIPTION: THIS PROJECT INVOLVES A CASH CONTRIBUTION TOWARDS
THE FUTURE IMPROVEMENT TO THIS INTERCHANGE. THE IMPROVEMENT
REQUIREMENTS ARE CURRENTLY UNDETERMINED, PENDING PREPARATION
OF AN UPDATED PROJECT REPORT BY CALTRANS,

TIMING: BASED ON THE DEVELOPMENT SCHEDULE CONTAINED IN THE FINANCING
PlAN, IT IS CURRENTLY ESTIMATED THAT THE CASH CONTRIBUTION WILL

BE MADE IN THE YEAR SHOWN ABOVE. THE TIMING OF THE CONSTRUCTION
OF THE INTERCHANGE IMPROVEMENTS HAS NOT YET BEEN DETERMINED.

I"'J--- CMR-33

0

~
~

/Ig

0 2000 0i i
.-PROJECT 1000 4000



TITLE: COMMUNITY RECREATION BUILDING

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRJCONST 1,651,400

COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

o C
:;:TOTAL·,c", "'_,..~.x... .. ,·::~,:*'t'},.,·, 0; ;~';"~h":-:<.\~'(o OO.~ #;"~i%:':1.6";.wO<,-f<*':r%L::~':"4>:Oi:*§ ''ttWiltt W4:oA' f'A'M~%~::,\;go', :,i ::ili. ,~)i;k\:';-&'%Q~ ¥l<:

FUNDING:
a

847,000
80<,400

a
a
a
a

:;'>'''-: ';-',-:-, 1,.661,400.

SOURCE

SP,
55 FBA

EXPEND/ENCUM CONT APPROP

70,000
70,000

FY 1995

m,ooo
73<,400

FY 1996 FY 1997 FY 1996 FY '999 FY2000

L=-Iand purchase D=-design C=-construc:tion

DESCRIPTION: CONSTRUCTION OF A 10,600 SQUARE FOOT RECREATION
BUILDING, TO BE BUILT AT THE COMMUNITY PARK IN CARMEL MOUNTAIN
RANCH. THIS FACILITY WILL SERVE THE RESIDENTS OF CARMEL
MOUNTAIN RANCH AND SABRE SPRINGS. THE CONSTRUCTION COST OF THE
FACILITY WILL BE SHARED BETWEEN CARMEL MOUNTAIN RANCH AND THE
SABRE SPRINGS FBA AS SHOWN ABOVE.

.- PROJECT

o
I

1000

PARKWAY

2000
\

4000 o



nTLE: COMMUNITY SWIMMING POOL COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE :

DEPARTMENT: ENGINEERING AND DEVElOPMENT
COSTS: LAND ENGRICONST 1,400,000

FY 2000FY '999FY '996FY 1997FY 1996
657,550
330,750
341,700

FY 1995

35,000
35,000

EXPENDfENCUM CONT APPROP
SUB
SP'

55 FBA

SOURCE
657,550
365,750
376,700

o
o
o
ODe

..: : ·',.400~OOO" ":TDTAL· .... '.' ,-:; ;;,,;; ......>: ··;··0 ··::::':~;:ii-:'··>70,.oOO; +'0""' '1,330,000':

FUNDING:

o4000

/CMR-35

•

2000

1000

o
i

.- PROJECT

DESCRIPTION: CONSTRUCTION OF A COMMUNITY SWIMMING POOL TO SERVE
CARMEl MOUNTAIN RANCH, SABRE SPRINGS AND OTHER NEARBY
COMMUNITIES. PARTIAL FUNDING TO BE OBTAINED FROM SABRE SPRINGS
FBA AND fROM THE SPECIAL PARK FEES COlLECTED FOR THIS PURPose.

JUSTlflCAnON:



TITLE: 5-'''0 EXPA.NSK>N TO SIX LANE FACIUTY

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRICONST 1,005,000

COUNCil DISTRICT:
CC>r-'NUNI'TY PLAN:
INITIAL SCHEDULE;

FUNDING:

o
1,0CX3,000

o
o
o
o
o

;,'§;~''l'·1.0~.OOO'

SOURCE

SUB

EXPENDIENCUM CONT APPROP

1,005,000

FY 1995 FY 1996 FY 1997 FY 1996 FYI999 FY2000

C::constructlon

DESCRIPTION: THIS PROJECT INVOLVES THE EXPANSION OF A SA 680 FROM A
FOUR LANE TO A. SIX LANE FACILITY THROUGH THE CARMEL MOUNTAIN
RANCH COMMUNITY TO POMERAOO ROAD.

NOTE; PORTIONS OF THE COST OF THIS PROJECT MAY BE SHARED BY OTHER
DEVELOPMENTS IN THE AREA OF THE PROJECT.

JUSTIFICATION:

PROJECT COMPLETED .- PROJECT

o
I

2000

1000 4000 o



TITLE: INTERSECTION IMPROVEMENTS AT RANCHO CARMEL DRIVE AND CARMEL MOUNTAIN ROAD COUNCIL DISTRICT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRJCONST 15U61

FUNDING: SOURCE EXPENOIENCUM CONT APPROP FY 1994 FY 1995 FY 1996 FY 1997 FY 1996 FY''''
o

105,000 SUB
46,861 CITY

o
o
o
o

161,861',- :~,TOTAL','--

105,000
46,861

L:lancl purchase D:clesign C*eonslrUction Rsreimbursement

DESCRIPTION: THIS PROJECT INVOLVES THE CONSTRUCTION OF TWO
DEDICATED RIGHT TURN LANES, AS DIRECTED BY THE CITY ENGINEER, TO
IMPROVE THE OVERALL CAPACITY OF THIS INTERSECTION. THE
SOUTHBOUND TO WESTBOUND LANE IS TO BE FUNDED BY THE
DEVELOPER OF CARMEL MOUNTAIN RANCH. THE EASTBOUND TO
SOUTHBOUND LANE WILL BE CONSTRUCTED BY CMR AND
REIMBURSED BY THE CITY WITH FUNDS PREVIOUSLY PROVIDED FROM
THE SUBDIVIDER OF CMR UNIT 35.

JUSTIFICATION: WHILE NOT IDENTIFIEO AS A PROJECT REaUIREMENT IN THE
196<1 TRAFFIC STUDIES, THE ADDITION OF THE RIGHT TURN LANE(S) WILL
HELP TO INCREASE CAPACITY AND MAINTAIN AN ACCEPTABLE LEVEL OF
SERVICE FOR THIS INTERSECTION AT THE TIME OF BUILDOUT FOR THE
COMMUNITY.

CMR-37

.- PROJECT
o 2000 0
!!!.~~'~0~0~0-~~~~~4~cioo



TITLE: INTERSECTION IMPROVEMENTS AT WORLD TRADE DRIVE AND CAMINO DEL NORTE (SA-6801 COUNCIL DISTRiCT:
COMMUNITY PLAN:
INITIAL SCHEDULE:

DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND ENGRfCONST 200,000

FUNDING: SOURCE EXpENOiENCUM CONT APPROP FY 1994 FY 1995 FY 1996 FY 1997 FY 1996 FY 1999
o

200,000 SUB
o
o
o
o
o

·;\":<:~,,·,,,:200,OOO. TOTAl.:~;'::':~>", 'i+"'i''',~<:w'i:'''O' ";"·''':.i/""i;i<{''~fO., {"':A~:_,.;::{:'{:':- ,r''',''' ","1%'M~,;,t;;{;h: or ,'''''';~.'"

<0,000 160,000

Lsland purchue O~ign

DESCRIPTION: THIS PROJECT INVOLVES THE OPENING OF THE EXISTING
MEOtAN ALONG CAMINO DEL NORTE TO PROVIDE FOR LEFT TURN MOVES

R; IN AND OUT OF WORLD TRACE DRIVE,IMPROVEMENT COSTS INCLUDE THE
INSTALLATION OF A TRAFFIC SIGNAL AT THIS LOCATION,
INTERCONNECTED TO THE EXISTING SIGNALIZED INTERSECTION AT CAMINO
DEL NORTE AT CARMEL MOUNTAIN ROAD.

JUSTIFICATION: IMPROVEMENTS TO THIS INTERSECTION WILL HELP TO
IMpROVE THE ULTIMATE CAPACITY OF THE CAMINO Del NORTE/CARMel
MOUNTAIN ROAD INTERSECTION (SEE PROJECT CMR·21). AS WELL AS
IMPROVE CIRCULATION FOR THE INDUSTRIAL DEVELOPMENT ALONG AND
ADJACENT TO WORLD TRADE DRIVE.

• - PROJECT



FISCALYEAA 1995• C8rmeI Mountain Ranch •

ALTERNATIVE & PROPOSED METHODS OF FINANCING

Alternatives

The adopted Progress Guide and General Plan, Guidelines for Future

Deveiopment designates the Carmel Mountain Ranch area as a "Planned

Urbanizing Area" and suggest that the community facilities be financed

by special assessment district, Facilities Benefit Assessments, or

developer contribution and the City's Generai Fund. It also states that

the prime responsibility for the provision of community facilities should

be the developers. In considering a financing plan for construction

needed community facilities (excluding schools), the following methods

were examined:

1. Assessment Districts. Special assessment financing using

available assessment acts is an established procedure used by many

public agencies for financing construction of public agencies for

financing construction of public improvements. The limitations of this

method are:

a. Assessment districts need to be carefully limited to include
only property which will be benefitted by the proposed
improvements;

b. Improvements installed most frequently under this method
have been restricted to streets, sewers, water lines, storm drains,
lighting facilities and sidewalks with the possibility of some
maintenance districts included;

c. Under assessment act proceedings, bonds are issued to
represent unpaid assessments. In the bond market, assessment
bonds compared to revenue and general obligation bonds are
limited to the value that can be levied on the land.

2. Mello-Roos Community Facilities Act. The Mello-Roos

Community Facilities Act of 1982 authorizes local agencies, including

. 63 . date of draft: December 5, 1994



FISCALYEAR 1995•

cities, to form community facilities districts that can construct or acquire

public facilities. Upon two-thirds voter approvai, bonds can be issued to

finance the construction and/or acquisition. The bonds are retired

through the levy of a special tax on the basis of benefits received from

the facility.

3. Facilities Benefit Assessment. "Facilities Benefit

Assessment(s)" are the amounts coliected under the terms of San Diego

City Ordinance No. 0-15318 to provide funds for public facilities projects

which wili benefit designated areas of benefit. They are based on an

acreage development charge generaliy coliected at the time of issuance

of building permits. The funds which are needed for the construction of

facilities are derived only relative to land development. Thus, the funds

for the needed facilities are timely and, to the extent that sufficient

funding has been coliected, they are adequate. Umitations as to types

of facilities are less restrictive than in the assessment district method.

This method of financing community facilities is most applicable where

there is multiple ownership of a developing community; it serves to

assure equity among the various land owners in the financing of the

community facilities.

4. Subdivision Process. Under the provisions of the

Subdivisions Map Act, local agencies regulate subdivisions for which a

tentative and final or parcel map are required. The attachment of

- 64 - date of draft: December 5, 1994



FISCAL YEAR 1995• C8rmeI Mountain R8nc:tl •

requirements to subdivision maps to construct improvements is the

historical method of providing facilities for a development. This method

of financing community facilities is aiso the simplest where there is a

single or limited large ownership involved.

5. Developer Construction of Community Facilities. Where a

facility is deemed necessary to follow a specific development pattern,

the City may require the developer to construct the facility as a

subdivision off-site improvement. As with subdivision deveiopment, this

method can be rather restrictive since the deveioper has to provide all

the funding up front. If there are additional owners invoived, the

developer could only be reimbursed when the surrounding land is

developed and sold.

6. Contribution or Advance by Ci!y or Other Agencies. When

public facilities projects are able to qualify for funding assistance from

other agencies. applications may be submitted to those agencies. The

funding sources will be indicated in the Capital Improvement Program.

7. Park Fees. The City has traditionally required the payment of

standard park fees at the time of final map approval and issuance of

residential building permits in order to assure funding would be available

for park facilities when needed. This method is being used throughout

the City except where specific exemptions have been granted or

separate fees have been established in lieu of the standard fees.
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8. Development Agreement. Under legislation enacted in 1981,

a developer may enter into an agreement with City that can specify the

public facilities and/or fees that the developers would be responsible for

during the development of a new community. In exchange, the

developer would receive the assurances of development rights presently

in existence without regard to Mure changes in the City's land use

regulation.

9. Developer/Cily Reimbursement Agreements. In some

instances facilities to be constructed in one community may in fact be

intended to benefit adjacent communities. Examples are fire stations,

libraries community parks and major infrastructure (i.e. sewer outfalls,

water lines, road interchanges). In these cases a method of reimbursing

the developer who finances the initial development is covered by an

agreement between the developer and the City or the adjacent property

owners/developers.

Proposed Methods of Financing

After carefully considering each of the alternative methods available for

the financing of the community facilities, the developers of Carmel

Mountain Ranch have determined to proceed with a combination of the

subdivision process and developer construction of community facilities
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combined with reimbursement agreements. The specifics of these

methods are embodied in a development agreement between the

master developer and the City. These a~ernatives were chosen because

of the limited ownership involved in Carmel Mountain Ranch and the

simplicity of their application. The selection of these a~ernatives at this

time does not preclude the possible later use of assessment or

community facilities districts or other methods of financing which may

become available in the Mure to finance some of the community

facilities projects in the latter portions of the development. In order to

implement this Financing Plan, the City will condition the construction of

the remaining community facilities on the issuance of building permits.

The thresholds listed on Table 5 have been developed based upon the

Community Plan and the developers' estimate of the rate and patterns of

development. These thresholds have been broken down into

nonresidential acres and residential dwelling units to more accurately

reflect the relationship between the projects required and the needs

generated by the different type of development. Non-residential acreage

is defined to mean commercial and industrial acreage not including the

golf course or any acreage for public uses such as fire stations, libraries,

roads, schools, parks or publicly dedicated open space. The project

thresholds shown on Table 5 are recommended for application by the

Engineering and Development Department.
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It is proposed that the Planning Department via its Long Range and

Facilities Planning Division keep a running total of the number of

nonresidential acres and residentiai dwelling units for which building

permits have been approved. At the point when building permits are

applied for which causes the total number of acres or dwelling units to

exceed a particular thresholds, conditions would be placed on those

permit applications for the commencement of construction of the

projects noted for that particular thresholds ( see Table 5, Project

Thresholds). Some of the community facilities projects may have been

undertaken in advance because of the interrelationship between some of

the projects and both residential and nonresidential development.
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Project Thresholds

Non-Residential Projects
Thresholds Acres 1 Required

NR-1 through These projects have already
NR-4 been constructed:

1-8, 11, 12, 20, 24, 28, 29, 32,
36

NR-5 280 37,38

NR-6 295 21,33

Thresholds Residential Projects
Dwelling Units Required

R-t through R-6 These projects have already
been constructed:
t, 5-7, 9,11,12,14,15,16,19,
20,24,25,26,31,32,36 ,;' --

R-7 4,800 30,35

Table 5

Notes:
1 Non-residential acreage means commercial and industrial acreage not including the
golfcourse or any acreage for public uses such as the fire station, library, roads, Post
Office, schools. parks or publicly dedicated open space.
2 Projects not listed will be required dependent on the specific tentative map (Le.
roads to serve specific subdivisions).
J The necessity of all road system projects is predicated on present and projected
ADT estimates. Should major changes occur that have significant reducing effects on
the ADT. reassessment of the year of need will be necessary. Such analysis will be
carried out as part of the environmental review of individual development plans.
4 It is recognized that the need for community facilities is not static. but will be subject
to changes in the rate of actual development. It is, therefore, proposed that City Staff
and the developers of Carmel Mountain Ranch annually review the amount ot
development that has taken place and the future projections to determine the status of
the community facilities phasing and needs shown in this Plan.
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